
Hunters Point Naval Shipyardpy

Parcel G Remedial Action Updatea ce G e ed a ct o Update

Durable Cover Construction
BCT Meeting 

May 29, 2013



AgendaAgenda

• Construction Progress Update• Construction Progress Update
– Rough Grading
– Aggregate Base Import and PlacementAggregate Base Import and Placement
– Finish Grading and Compaction
– Laying Asphalt Pavement
– Exterior Durable Cover Construction
– Building Foundation Repairs

• Work Remaining
• Schedule
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Project LocationProject Location
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Project Site and Scope Project Site and Scope 

CompletedCompleted 
Durable Cover 
outside 
buildings

(Gray areas)

Repaired 
ConcreteConcrete 
Building Slabs

(White areas)
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Rough Rough Grading Grading 
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Delivery of Aggregate BaseDelivery of Aggregate Base
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Aggregate BaseAggregate Base
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Finish GradingFinish Grading
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Finish Grading and CompactionFinish Grading and Compaction
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Compacting SwalesCompacting Swales
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Asphalt Cover PlacementAsphalt Cover Placement
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Asphalt Compaction TestingAsphalt Compaction Testing
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Asphalt Placement and CompactionAsphalt Placement and Compaction
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Asphalt Placement and CompactionAsphalt Placement and Compaction
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Completed Asphalt Cover PlacementCompleted Asphalt Cover Placement
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Drainage ImprovementsDrainage Improvements
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Drainage ImprovementsDrainage Improvements

Hunters Point Naval Shipyard BCT Meeting – May 29, 2013                                         17



Building Slab RepairBuilding Slab Repair
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Building Slab RepairBuilding Slab Repair
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Remaining Work to be CompletedRemaining Work to be Completed

• Complete asphalt paving
• Complete drainage improvements 
• Complete building slab repairs
• Raise monitoring wells
• Prepare Remedial Action Closure Report
• Perform quarterly inspections and repairs

Hunters Point Naval Shipyard BCT Meeting – May 29, 2013                                         20



ScheduleSchedule

• Mobilize and set up Temp Facilities January 2013
• Site Preparation and Debris Removal Jan-Apr 2013
• Building foundation repairs Feb-Apr 2013

Rough grading Feb Apr 2013• Rough grading Feb-Apr 2013
• Drainage improvements Mar-May 2013
• AB placement and Finish Grading Apr-May 2013• AB placement and Finish Grading Apr May 2013
• Asphalt placement May-Jun 2013
• Quarterly O&M from Jun 2013 until Q y

transfer
• Draft RACR Aug 2013

Fi l RACR N 2013• Final RACR Nov 2013
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